
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of El Segundo, Hawthorne, Inglewood, and Lawndale and 
in the unincorporated communities of Athens, Charter Oak, Lennox, Littlerock, Northeast Whittier, 
Rowland Heights, and South Whittier.

SUBJECT

October 05, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE CITIES OF EL SEGUNDO, HAWTHORNE, INGLEWOOD,

AND LAWNDALE AND IN THE UNINCORPORATED COMMUNITIES
OF ATHENS, CHARTER OAK, LENNOX, LITTLEROCK,

NORTHEAST WHITTIER, ROWLAND HEIGHTS, AND SOUTH WHITTIER
(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•   Project ID No RDC0014728 - 87th Street East at Avenue T, reconstruction and widening of 
roadway pavement and installation of traffic signals, striping, and pavement markings, in the 
unincorporated community of Littlerock, for changes related to variations in bid quantities and modify 
asphalt concrete curbs and striping, with an increase in the contract amount of $66,044, being 
performed by Bannaoun Engineers Constructors Corporation.
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•   Project ID No. RDC0014853 - Colima Road, reconstruction of medians; construction of curb and 
gutter, sidewalk, curb ramps, catch basins, and reinforced concrete pipe; installation of detectable 
warning surface, striping and pavement markings, and an irrigation system; landscaping; and the 
modification of traffic signals, in the unincorporated community of Rowland Heights, for a change 
related to exploratory excavation and stand-by time, with an increase in the contract amount of 
$21,000, being performed by Elite Bobcat Services.

•   Project ID No. RDC0015147 - Cross Gutter Replacement Project Group D, reconstruction of 
concrete cross gutters, sidewalk, and curb ramps, in the unincorporated communities of Charter 
Oak, Northeast Whittier, and South Whittier, for a change related to the construction of additional 
sidewalk, with an increase in the contract amount of $30,000, being performed by Shawnan 
Corporation.

•   Project ID No. TSM0010102 - Hawthorne Boulevard, modification and synchronization of traffic 
signals, in the Cities of El Segundo, Hawthorne, Inglewood, and Lawndale and in the unincorporated 
communities of Athens and Lennox, for changes related to traffic system components and to replace 
curb ramps, with an increase in the contract amount of $19,190, being performed by Pro Tech 
Electric.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval from the County of Los Angeles 
Board of Supervisors (Board) for changes in various public works contracts in support of the timely 
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the 
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each 
contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's authorization 
are changes in work in excess of the Director's delegated limits, which are required to complete 
Project ID Nos. RDC0014728, RDC0014853, RDC0015147, and TSM0010102.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $19,190 to $66,044.
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Funding for these projects is as follows:

Project ID No. RDC0014728 is included in the Fifth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Proposition C Local Return Fund Budget.

Project ID No. RDC0014853 is included in the First and Fourth Supervisorial Districts' Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0015147 is included in the Fourth and Fifth Supervisorial Districts' Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. TSM0010102 is included in the Second and Fourth Supervisorial Districts' Fiscal Year 
2010-11 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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-1A- 

CHANGE IN WORK (AUTHORIZE) 

October 5, 2010 

 

 

 

PROJECT ID NO. RDC0014728 - 87TH STREET EAST AT AVENUE T (in the 

unincorporated community of Littlerock), Supervisorial District 5, Contractor:  Bannaoun 

Engineers Constructors Corporation. 

 

Project Description: 

 
Reconstruction and widening of roadway pavement and installation of traffic signals, 
striping, and pavement markings. 

 
Change in Work: 
 
(1) Variations in bid quantities $26,044.00 
(2) Modify asphalt concrete curbs and striping 40,000.00 
  
 Total $66,044.00 

 
Description of Changes: 
 

(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to allow a sufficient radius for large trucks to safely turn in the intersection, 
the asphalt concrete curbs will have to be removed and reconstructed.  In addition, the 
striping will need to be modified. 
 

The cost for Item 1 is based on contract unit prices.  The cost for Item 2 will be based 
on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
Eleven additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fifth Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Proposition C Local Return Fund 
Budget. 
 
 



 

-1B- 

Revised Contract Amount: 

 

 Original contract amount $   997,614.30 

 Changes in work previously authorized 

    under delegated authority 9,000.00 

 Changes in work previously authorized 

    by your Board 33,847.50 
 Changes in work to be authorized       66,044.00 

 

 Revised contract amount $1,106,505.80 

 
 Percent total change to original contract amount    11% 
 
TKB:en 
 



 

-2A- 

CHANGE IN WORK (AUTHORIZE) 

October 5, 2010 

 

 

 
PROJECT ID NO. RDC0014853 - COLIMA ROAD (in the unincorporated community of 
Rowland Heights), Supervisorial Districts 1 and 4, Contractor:  Elite Bobcat Services. 

 

Project Description: 

  

Reconstruction of medians; construction of curb and gutter, sidewalk, curb ramps, catch 

basins, and reinforced concrete pipe; installation of detectable warning surface, striping 

and pavement markings, and an irrigation system; landscaping; modification of traffic 

signals; and the performance of other appurtenant work. 

 

Change in Work: 

 
Exploratory excavation and stand-by time $21,000.00 
   
Description of Change: 
 
It is necessary for the contractor to locate utilities that are not shown on the plans by 
conducting exploratory excavations.  
 
The cost for this change will be based on stipulated prices. 
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
This change in work is financed with Gas Tax Funds as included in the First and Fourth 
Supervisorial Districts' Road Construction Program in the Fiscal Year 2010-11 Road 
Fund Budget. 
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Revised Contract Amount: 
 

Original contract amount $1,461,718.00 
Changes in work authorized 
   by Director of Public Works   (4,952.00) 
Changes in work to be authorized 
   by your Board     21,000.00 
 
Revised contract amount $1,477,766.00 
 
Percent total change to original contract amount 1.1% 
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CHANGE IN WORK (AUTHORIZE) 
October 5, 2010 
 
 
 
PROJECT ID NO. RDC0015147 - CROSS GUTTER REPLACEMENT PROJECT 
GROUP D (in the unincorporated communities of Charter Oak, Northeast Whittier, and 
South Whittier), Supervisorial Districts 4 and 5, Contractor:  Shawnan Corporation.  
 
Project Description: 
 

Reconstruction of concrete cross gutters, sidewalk, and curb ramps and the 
performance of other appurtenant work.  
 
Change in Work: 
 
Construction of additional sidewalk $30,000.00 
 
Description of Change: 
 
Sidewalk will be constructed in areas where no sidewalk currently exists in order to 
improve pedestrian access.  This work was not shown on the plan. 
 
Five additional working days will be required because of this change. 
 
Financial Information: 

The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  Funding for this change in work is included in the Fourth and Fifth 
Supervisorial Districts' Road Construction Program in the Fiscal Year 2010-11 Road 
Fund Budget.  
 
Revised Contract Amount: 
 
 Original contract amount $1,532,370.00 
 Changes in work to be authorized        30,000.00 
 
 Revised contract amount  $1,562,370.00 

 
 Percent total change to original contract amount  2% 
 
JZ:bc 
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CHANGE IN WORK (AUTHORIZE) 

October 5, 2010 

 

 

 

PROJECT ID NO. TSM0010102 - HAWTHORNE BOULEVARD (in the Cities of 

El Segundo, Hawthorne, Inglewood, and Lawndale and the unincorporated communities 

of Athens and Lennox), Supervisorial Districts 2 and 4, Contractor:  Pro Tech Electric. 

 

Project Description: 

 
Modification and synchronization of traffic signals. 
 
Changes in Work: 
 

(1) Traffic system components $13,690.00 

(2) Curb ramps     5,500.00 
 

 Total  $19,190.00 
 

Description of Changes: 
 

(1) In order to meet the intent of the plans and to operate the traffic systems as 

intended, it is necessary to add additional distribution components at the City of 

Torrance's communications room.  
 

(2) An existing sidewalk curb ramp was damaged during exploratory potholing to 

locate subsurface utilities.  Rather than repair the damage, the City of Hawthorne 

requested the entire ramp be replaced.  
 

The costs for both Items 1 and 2 were negotiated as provided in Subsection 3-3 of the 
contract specifications. 
 
Five additional working days will be required because of these changes. 
 
Financial Information: 
 
This project is financed with Los Angeles County Metropolitan Transportation Authority 
1995 Call for Projects, Proposition C Discretionary Grant Funds for the South Bay 
Traffic Signal Forum Improvement Projects, and County matching funds.  This project 
will be done at no cost to the Cities involved.  Funding for these changes is included in 
the Second and Fourth Supervisorial Districts' Road Construction Program in the Fiscal 
Year 2010-11 Proposition C Local Return Fund Budget. 
 
 



 

-4B- 

Revised Contract Amount: 

 

 Original contract amount $777,777.00 

        Changes in work previously authorized 

           by your Board                19,800.00 
 Changes in work to be authorized     19,190.00 

 

 Revised contract amount $816,767.00 

 
 Percent total change to original contract amount 5% 
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